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Introduction 

In July of 1999, the State of Missouri, through the Division of Design & Construction, developed a task list to address the upcoming 
decommissioning of the Jefferson City Correctional Center  (JCCC).  At the top of the list was the notation “Organize Task Force”.  
Shortly thereafter, a Task Force of local civic and business leaders was formed and the planning process for the redevelopment of JCCC 
gained momentum.  By the end of 1999, the newly formed Task Force had started the preparation of an evaluation of its concepts, values 
and priorities.  After successfully conducting a state-wide design charrette for the JCCC in April 2000, the State of Missouri, Division of 
Design & Construction and Task Force concluded the qualifications based selection of Parsons Harland Bartholomew & Associates 
(Parsons HBA) as the principal planning consultant for the preparation of a plan to define the redevelopment process for the JCCC.   
 
The initial planning effort, titled the Process Definition Plan is composed of the following three components:  

1. The description of an independent entity to guide and administer the redevelopment effort, 
2. The development of a consensus plan that combines the values of the Task Force with the positive design attributes contained in the 

design charrette solutions, and 
3. The preparation of a methodology to continue the planning process after the initial plan is completed. 
 

The plan was started in late August 2000 and completed in 100 days with general consensus from the Oversight Committee, Task Force 
and citizens that participated in the public input sessions. The Process Definition Plan was presented to a joint meeting of the Oversight 
Committee and Task Force at a public forum on November 16, 2000.  The following is from a newspaper article that was published 
following the presentation: 

The next step for the process is a stop at the Missouri Legislature, where the task force will likely 
ask lawmakers to grant permission for a 10-person "redevelopment entity," comprised of three 
officials each from city, county, and state government.  A chairman for the board will likely be 
appointed by the governor. The "entity" will work with a series of fund-raising, real estate, 
planning and citizen's advisory committees to push the huge project forward. According to Randy 
Allen, director of the Division of Design and Construction for the Office of Administration, the 
entity would "acquire the property at some point, and use a whole bunch of ways to make this work 
financially."      Jefferson City News Tribune, November 16, 2000  

The full news article can be found at http://www.newstribune.com/stories/111600/loc_1116000049.asp
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Executive Summary

Introduction

In July of 1999, the State of Missouri, through the Division of Design & Construction, developed a task list to address the upcoming
decommissioning of the Jefferson City Correctional Center  (JCCC).  By the end of 1999, a newly formed Task Force had started the
preparation of an evaluation of its concepts, values and priorities.  After successfully conducting a statewide design charrette for the JCCC
in April 2000, the State of Missouri began the initial planning effort, titled the Process Definition Plan.
The plan was started in late August 2000 and completed in 100 days with general consensus from the Oversight Committee, Task Force
and citizens that participated in the public input sessions. The plan was presented to a joint meeting of the Oversight Committee and Task
Force at a public forum on November 16, 2000.
Background & History
The Jefferson City Correctional Center (JCCC) is located in the central east end of Jefferson City, within the city limits.  The site is
bounded on the north by the Missouri River and the Union Pacific Railroad; on the east by a privately owned parcel of land and Riverside
Park; on the south by Riverside Drive, Capitol Avenue, Lafayette St. and East State St; and on the west by a parcel of land owned by the
Jefferson City Housing Authority.
The Missouri State Penitentiary (later named Jefferson City Correctional Center) was the first prison built west of the Mississippi River.  It
was authorized in 1832 and approved by the General Assembly in 1833.  By the time the first prisoner arrived in 1836, it covered a four-
acre tract on the eastern edge of Jefferson City.  Today, the entire site of the Jefferson City Correctional Center covers approximately 142
acres (47 acres within the perimeter walls) of river bluff land, seven blocks east of the State Capitol.  Some of the area outside the walls is
undeveloped wooded ridges and valleys along the Missouri River. The character of the adjoining neighborhoods range from the well-
maintained historic renovation of the “Marmaduke House,” the former warden’s house at Capitol and Lafayette, to a number of aging,
poorly maintained houses found within the area.  The area is included in a district classified as “distressed.”
Currently a new Missouri State Corrections Facility is under construction.  When the new facility is complete, the current operations of the
Jefferson City Correctional Center will be moved to the new facility.  The decommissioning and subsequent redevelopment of the
Jefferson City Correctional Center site provides both a unique challenge and a rare opportunity.  It is not often that such a large site so
close to the center of a state capital becomes available.  The range of redevelopment options offered for the site is wide and quite varied.
The site also includes a widely diverse array of existing land uses and facilities.
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The Task Force
In preparation for eventual disposition of the Jefferson City Correctional Center property, a 24-member task force was formed consisting
of representatives of the State of Missouri, Cole County and the City of Jefferson as well as local civic organizations.  The Task Force
organized the redevelopment options and priorities as follows:

A. Historic Value of the Property
B. Historic Value of the Buildings
C.  Planning Values
D.  Potential Uses

Parts A and B are closely linked and attempt to assess the historical value of the existing facility.  Part A refers to the property, as a whole
or in sections, and Part B refers to specific buildings.  In assessing the extent to which the property should be preserved, Task Force
members also considered specific buildings or groups of building.  Part C, “Planning Values,” explored the relative importance of a list of
planning values as related to the development of the property.  The planning values deemed to be most important by the Task Force were
rank ordered with cost effectiveness, historic preservation and community acceptance among the top three.  Finally, in Part D, the Task
Force considered a long list of potential uses proposed for the property.  Thirty-nine potential uses had been identified, and six more were
written in during the evaluation process.  Of these, parks and other public uses ranked generally highest, and private development for
residential or industrial purposes ranked lowest.

Plan Description

The Process Definition Plan contained in this report is composed of three primary chapters:
� Redevelopment Entity
� Consensus Plan
� The Planning Process

Redevelopment Entity
The Parsons HBA Project Team has conducted research and a case study analysis of nine examples of redevelopment organization in a
variety of communities across the U.S. to assess and recommend a management organization that can oversee redevelopment of the  JCCC
site. Based upon the research and assessment, this plan recommends that a corporate entity be created to develop a Framework Plan for the
JCCC site and its access facilities.  Its mission should be to oversee development and implementation of the Framework Plan in a manner
that is fiscally responsible to the residents of the State of Missouri. It is recommended that the corporation be identified as the Missouri
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State Penitentiary Redevelopment Corporation, as the JCCC will continue its operations at another location in 2003.   The Missouri State
Penitentiary Redevelopment Corporation (MSP Redevelopment Corporation) shall have a governing board composed of ten members
appointed by the State of Missouri, Cole County, and the City of Jefferson and members shall possess the skills, talents, and resources
necessary to collectively fulfill the mission of the MSP Redevelopment Corporation.
The composition of the board is derived to support the corporation's efforts in securing civic, public and private support for the mission of
the corporation and to facilitate the governmental approval process that will be required to implement any project(s) proposed for the
JCCC property and access corridors. The governing
board should adopt by-laws that address the practical,
internal rules of the organization and provide guidance,
structure, and formality to the organization.   It is also
recommended that a Citizen's Advisory Committee
(CAC) be initiated to advise the board on issues that
involve the public at large and to assist the board and
public agencies in developing long-term financial and
public support for the project. The CAC can be loosely
organized and, while the CAC would serve primarily in
an advisory capacity, a representative from the CAC
should be selected to serve on the governing board of
the MSP Redevelopment Corporation.
Consensus Plan
During the 100-day period in which the Consensus Plan
was prepared, there were a total of 11 events in which
design concepts were presented, reviewed, comments
received and revisions made to the plan.  Each Task
Force workshop event provided guidance in the
preparation of the Consensus Plan.  Two public input
meetings were conducted to solicit comment from the
general public.  A Planning Advisory Team workshop
was conducted for the purpose of an independent
review of the Consensus Plan process and product.

Figure 1:  The Consensus Plan
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The Project Team prepared the Consensus Plan based on site visits, cursory facility review, data collection and familiarity with the
Jefferson City region.  This plan is intended to be the launch point of further study, analysis and public participation in the months ahead.
Additionally, the Consensus Plan is intended to be as inclusive as possible, so as not to eliminate future development opportunities for the
community.
The Consensus Plan incorporates the discussion and direction of the Task Force based on their previous study efforts, the Design Charrette
process and the Parsons HBA team’s interpretation of project planning issues.  Through the synthesis of this information, seven general
“land use” categories were developed for illustration on the Consensus Plan.  Each area is defined by color, indicating where certain
activities should be allowed to develop.
The Planning Process
One purpose of this plan is to define the future planning activities subsequent to completion of this plan. To that end, the next planning
process has been identified as the “Framework Plan”.  The Framework Plan components define the process and approach that will be
required to complete the various planning tasks.  It is envisioned that the Framework Plan will be completed in distinct but linked
components:

� The Feasibility Component will identify market-based development opportunities, evaluate economics of redevelopment and
assess public benefits through multiplier and fiscal impacts.

� The Community Component will put the Framework Plan in neighborhood and community context, facilitate public
involvement and communications and integrate land use, urban design, infrastructure and traffic planning principles into the
plan.

� The Facility Component will define the site and building conditions that currently exist on the site, prepare a redevelopment
program based on adaptive reuse, selected demolition and new construction opportunities and create a project that integrates
quality land use, urban design, infrastructure and traffic planning principles into the plan.

� Other Activities included in the Framework Plan include review and evaluation of existing facilities and documents, a phase
one environmental site assessment, preliminary archeology studies and coordination with state and federal agencies.

Summary

The concepts and vision contained within this plan represent a broad spectrum of individual as well as organizational contributions of time
and talent.  Based on the results of the presentation to a joint meeting of the Oversight Committee, the Task Force and general public on
November 16, 2000, the content of that presentation and the content of this Process Definition Plan has achieved general consensus.
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Background & History

Figure 2:  Location Map

Introduction

The Jefferson City Correctional Center (JCCC) is located in the central east end of Jefferson City, within the city limits.  The site is
bounded on the north by the Missouri River and the Union Pacific Railroad; on the east by a privately owned parcel of land and Riverside
Park; on the south by Riverside Drive, Capitol Avenue, Lafayette St. and East State St; and on the west by a parcel of land owned by the
Jefferson City Housing Authority.

The Missouri State Penitentiary (later named Jefferson City Correctional Center) was the first prison built west of the Mississippi River.  It
was authorized in 1832 and approved by the General Assembly in 1833.  By the time the first prisoner arrived in 1836, it covered a four-
acre tract on the eastern edge of Jefferson City.  As the years passed, capacity was periodically increased.  By 1900, the property had
grown to almost a third of its present size. By the late 1930’s, a century after the penitentiary had opened, the walled area of the prison had
grown to its current 47-acre size and the housing units were woefully overcrowded.  At that time, a building program was undertaken, with
the assistance of the WPA, providing many new buildings and replacing other, badly dilapidated buildings.  Buildings remaining from that
time include Housing Unit 7, the Furniture Factory, the License Plate Factory and the Chemical Products Building (1936), the Old
Powerhouse, Housing Unit 6, the Hospital Building, and the Garage
(1937), and the Administration, Food Service and Canteen Buildings
and Housing Units 2A and B and 5A and B (1938).

Also built at this time was the Gas Chamber (1937), which was
Missouri’s instrument of capital punishment from 1938 until 1989.
Thirty-nine people were executed between 1938 and 1965, when a
hiatus in executions began.  The fortieth and last person to be
executed in that building, in January 1989, was the first in the state
to be executed by lethal injection.  After that, “death row” moved to
the correctional center at Potosi.

In 1965, the new Governor appointed a new Director of the
Department of Corrections who would begin a comprehensive
process of reform for the prison.  Not only were new rules made and
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Figure 3:  Housing Unit 1 - Built 1905

new programs begun, new buildings were built.  A new recreation building (1966) jointed the new gymnasium that had been completed in
1965.  A grandstand was built in 1966 at the athletic fields in the lower recreation yard.  A Warehouse (1972) was added to the industrial
area.

More recent construction inside the walls has included the All-Faith Chapel (1980) and the Education Building (also 1980) built on the
foundation of a building burned in the 1954 riot.  The most recent building in the compound is the 1982 Housing Unit 5C, also known as
“Super-Max.”  This is a maximum-security unit for the most unruly prisoners.

The entire site of the Jefferson City Correctional Center covers 142 acres (47 acres within the perimeter walls) of river bluff land, seven
blocks east of the State Capitol Building.  Some of the area outside the walls is undeveloped wooded ridges and valleys along the Missouri
River.

Neighborhood Context

The character of the adjoining neighborhoods range from
the well-maintained historic renovation of the
“Marmaduke House,” the former warden’s house at
Capitol and Lafayette, to a number of aging, poorly
maintained houses found within the area.  The area is
included in a district classified as “distressed.”

The actual land uses include high-rise apartment
buildings to the west of the JCCC, numerous commercial
office conversions of residences along State St., Lafayette
St., and Capitol Avenue and the single and multi-family
residences along Capitol Avenue and Riverside Drive.  A
wholesale grocery supplier, located on State St., is the
only non-office commercial usage, and the shoe factory
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Figure 4:   View of the Capitol Building Looking West

building on the north side of Capitol Avenue is the only light industrial usage in this area.

The current zoning in the adjacent neighborhoods includes single- and multi-family residential (RS-4 & RA-2), neighborhood commercial
(C-1), Central Commercial (C-3), Light Industrial (M-1), and Planned Development (PUD).  The JCCC Site is shown as single family
residential (RS-1) on the current Jefferson City Zoning maps, but will most likely be zoned as a planned commercial development should it
be transferred to private ownership.

The area to the east and southeast of the site has been developed as Riverside Park by the City of Jefferson and includes ball fields, picnic
areas and a swimming pool.

The site currently has access points at the Main Entrance of JCCC on the corner of State and Lafayette Streets; at Chestnut Street for the
Industries Area and at the intersection of Capitol Avenue and Riverside Drive for the Surplus Property and Training Academy area
(Minor’s Hill).  The city streets of Capitol Avenue, High Street, and McCarty Street provide the east west access with Lafayette Street
being utilized as the main north south access route.

There is no direct access to the Hwy 50-63 Expressway, four blocks to the
south of the site.  The nearest access to the Expressway is at the Monroe
Street intersection.  A preliminary conceptual design for a direct access to the
site proposes an extension of Clark Avenue with access to Highway 50-63
provided by an enhanced interchange at the Clark Avenue location.  Other
proposals under consideration include new interchanges on Hwy 50-63 at
Lafayette Street or Chestnut Street.  Highway planners favor the Clark
Avenue extension, while city residents appear to favor Lafayette or Chestnut
St.

Currently a new Missouri State Corrections Facility is under construction.
When the new facility is complete, the current operations of the Jefferson
City Correctional Center will be moved to the new facility.  The
decommissioning and subsequent redevelopment of the Jefferson City
Correctional Center site provides both a unique challenge and a rare
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Figure 5:  Aerial View Looking West

opportunity.  It is not often that such a large site so close to the center of a state capital becomes available.  The range of redevelopment
options offered for the site is wide and quite varied.  The site also includes a widely diverse array of existing land uses and facilities.

The Task Force

In preparation for eventual disposition of the Jefferson City Correctional Center property, a 24-member task force was formed consisting
of representatives of the State of Missouri, Cole County and the City of Jefferson, as well as civic organizations.

Beginning in September 1999, this Task Force has worked to assimilate, evaluate and document numerous concepts and proposals for site
redevelopment.  Through meetings, town-hall discussions, a
design charrette, public forums and surveys, the Task Force
has tried to identify and prioritize available redevelopment
options for the site.

The Task Force organized the redevelopment options and
priorities as follows:

A.  Historic Value of the Property
B.  Historic Value of the Buildings
C.  Planning Values
D.  Potential Uses

Parts A and B are closely linked and attempt to assess the
historical value of the existing facility.  Part A refers to the
property, as a whole or in sections, and Part B refers to
specific buildings.  In assessing the extent to which the
property should be preserved, Task Force members also
considered specific buildings or groups of buildings.  While
there is extensive historic value in the site, redevelopment
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Figure 6: Gas Chamber – Built 1937

concepts should also offer present day and future productive value.  The site requires extensive renewal.  Thus, the highest rank preference
for preservation of property (Part A) was “selected buildings in the upper and lower yard areas.”  Part B provides a ranking of which
buildings were considered highest priority to save (the entire list is in the appendix):

1. Housing Unit 4 (A – Hall)
2. Housing Unit 1 (Old Admin. Building)
3. Housing Unit 3A & B
4. Upper Yard Wall and Towers
5. Gas Chamber

Part C, “Planning Values,” explored the relative importance of a list of values as related to the development of the property.  The planning
values deemed to be most important by the Task Force, in order of rank, were:
• Cost effectiveness – reuse plans should be developed toward self-sufficiency without long-term support required by government or

community funding.
• Historic preservation – the property has a rich heritage with

national recognition.  Some portion should be retained with
emphasis on a sense of history.

• Community acceptance/local usability/compatibility – any concept
should recognize the diversity of the local community, should
harmonize with it and be an amenity which welcomes and serves
the community.

• Vistas – facilities should be oriented to enhance and not impede
the great views offered by the site.

• Tourism – redevelopment concepts should be directed toward
attracting and serving statewide and national tourism.

• Recreation – at least some of the site should include opportunities
for recreation, both structured and not, both indoors and out.

• Economic impact – proposed uses should ultimately create a
positive economic position within the community and the state.
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• Long-term flexibility – concepts should provide flexibility for future growth and adjustment with changing environments and needs.
• Open space – for recreation or otherwise, open space was deemed to be an important value in the redevelopment plan.

Finally, in Part D, the Task Force considered a long list of potential uses proposed for the property.  Thirty-nine potential uses had been
identified, and six more were written in during the evaluation process.  Of these, parks and other public uses ranked generally highest, and
private development for residential or industrial purposes ranked lowest.  The entire list is available in the appendix, but the top three uses
were:

1. Riverfront Park
2. Missouri State Penitentiary Museum
3. Historic Site

An additional issue appears in fourth place: access to Adrian’s Island.  This island in the Missouri River was donated to the City of
Jefferson a number of years ago for public use, but there has been no good way to access it.  Once JCCC moves, more options for access to
the island will become available.

The JCCC site is large enough that many of the potential uses identified can be combined into a solution for redevelopment.

Economic Considerations

Any redevelopment plans for the existing JCCC site must give some thought to implied economic needs and resources available.  Funding
for proposed projects might come from a variety of sources, depending in part on ownership of the site.  Money from the State of Missouri
would require legislative funding; from Cole County or the City of Jefferson, a funding referendum may be required.  Eventual private
ownership may provide other options for funding, such as grants and tax credits.  Conversion to private ownership may, however,
eliminate some public funding options.  Any proposed use must also consider ongoing maintenance budgets and the source for these funds.
Numerous programs are available to provide funding assistance or financial incentives to development or redevelopment for business
purposes.  Brownfield Remediation tax credits and Brownfield Jobs/Investment tax credits are two programs administered by the
Department of Economic Development.  Tax Increment Financing (TIF) programs are also available at the state and local level for
development/redevelopment projects.
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Figure 7:  Housing Unit 4 – Built 1868

State and federal historic preservation tax credits may be available to select parts of the JCCC site.  Such tax credits require approval by the
Historic Preservation Office of the Department of Natural Resources (DNR) and adherence to strict design and rehabilitation guidelines.
While no JCCC buildings are currently on the National Register of Historic Places, several structures qualify as “historic structures” for
national register consideration per DNR historic preservation guidelines. Furthermore, the Jefferson City Historic District could be
expanded, further reinforcing the potential to gain national historical status. The Jefferson City Historic Preservation Commission has
designated Housing Unit # 4 landmark status.

Several different types of business development are eligible for funding in the form of tax credits.  These generally require the site to be in
a “distressed area,” a designation that would apply to the existing JCCC site.  Rebuilding communities tax credits target specific types of
businesses, such as software design and programming, manufacturing, telecommunications, or professional firms.  Individual training
accounts provide credits for training either existing or new employees.  The winery/grape growers tax credit is specifically targeted to
businesses growing grapes or producing wine.  A film
production tax credit would encourage opportunities in movies,
commercials, music videos and television productions.

Assistance is available to new and expanding businesses
needing upgraded infrastructure to carry out their plans.  These
include Community Development Block Grants for public
entities, Missouri Development Finance Board contribution tax
credits, and Transportation Development tax credits.

Residential development has a largely different array of
financing possibilities.  Historic preservation tax credits from
the state might be available under the same restrictions for
business development.  Neighborhood preservation tax credits
are available for owner-occupied residential construction.
Community Bank tax credits target low-income areas similar to
the “distressed” areas mentioned previously.  These allow for
equity or business loans and redevelopment of either residential
or commercial areas.
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Figure 8:  Administration Building – Built 1938

Community Development tax credit programs, such as the Neighborhood Assistance Program, specifically target projects that deal with
community services, physical revitalization, economic development, crime prevention, education, and job training.

Environmental Considerations

Environmental issues, both existing and future, should be addressed.  This could include recycling of demolished building components,
energy conservation, resource preservation, healthy/well buildings, water and energy conserving design and landscaping, sustainable
building design.

The State of Missouri intends to address all known
existing “hazardous material” issues before the site is
redeveloped. All demolition, renovation and new
construction envisioned should also be planned in a
manner that respects the environment and is sustainable
in the future.  Portions of the site are undeveloped, so
many opportunities are available.

To determine the highest and best possible use of the
overall site all development opportunities must be
explored.  Development entities must synthesize a myriad
of issues into a coherent plan.  The final master plan may
include several different uses, but the whole site must be
integrated into Jefferson City in the best possible way.
Development options need to consider such things as
traffic and transportation, local neighborhood context, the
mix of public/private uses, land planning, historic
preservation issues, utility infrastructures, etc.  Financial
feasibility and environmental impact of the proposed
redevelopment must also be considered.
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PROPOSED MANAGEMENT STRUCTURE FOR REDEVELOPMENT OF  
THE JEFFERSON CITY CORRECTIONAL CENTER (JCCC) 
 
 
Introduction 
 
The Jefferson City Correctional Center (JCCC) is a State of Missouri owned maximum-security facility that began operating in 1836.  
Through the decades, the facility has grown as structures have been constructed, additional land has been acquired, and business 
enterprises and resident services have been added.  Today, the site now encompasses over 50 structures on 142 acres of land located above 
the river bluff in central Jefferson City.   Thus, the announcement to 
close the site for use as a correctional facility was met with great 
concern by state, county and local officials.  Beginning in 1999, the 
State of Missouri began to consider what to do with the JCCC 
facility upon its closure.  A Task Force was convened to provide 
early planning and guidance towards determining an approach and 
process for redevelopment of the site into uses that would benefit the 
public and be fiscally responsible to the State of Missouri, the City of 
Jefferson, and Cole County.  It is anticipated that legislation will be 
introduced in the 2001 legislative session to establish a management 
structure and guidelines for the redevelopment process for reuse of 
the JCCC.  This section represents a working draft of major issues 
and objectives to be addressed in the proposed legislation.    
 
As part of the Parsons HBA project team, Development Strategies, 
Inc., (DSI) of St. Louis, researched other cases where similar 
redevelopment issues and challenges occurred, and recommended a 
management organization and structure for redevelopment of the 
JCCC site.  As part of the research, DSI examined nine other Figure 9:  Redevelopment Entity Mission 
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Figure 10:  Redevelopment Entity Objectives 

redevelopment organizations located throughout the country that were charged with the planning and redevelopment of highly specialized 
facilities, such as a correctional facility, airport, and military bases.  Development Strategies was charged with making recommendations to 
the JCCC Task Force regarding how public and community officials could organize their efforts in creating an effective program for 
redevelopment. From this research process, it is recommended that a corporation with a governing board be created to develop a 
Framework Plan for the JCCC site and its access facilities, and that this organization oversee development and implementation of the 
Framework Plan.  The following outlines recommendations with regard to the board's mission, objectives, governance structure, and 
powers. 
 
Mission and Objectives 
 
It is recommended that upon adoption of State legislation creating 
a corporation to oversee redevelopment of the JCCC site, that the 
site be referred to as the Missouri State Penitentiary (MSP), and the 
corporation be referred to as the Missouri State Penitentiary 
Redevelopment Corporation (MSPRC).  This will clarify the 
distinctions between the current JCCC site and the new site, when 
the JCCC moves its operations to its new location in 2003. 
 
Mission 
 
The mission of the Missouri State Penitentiary Redevelopment 
Corporation ("the Corporation") is to prepare a plan and carry out a 
development program for reuse of the JCCC.  The Corporation is 
to oversee the reuse of the Jefferson City Correctional Center 
property and grounds in a manner that is fiscally responsible to the 
residents of the State of Missouri. 
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Figure 11:  Redevelopment Entity General Structure 

Objectives 
 
Several objectives are to be undertaken by the Redevelopment Corporation, including: 
 To prepare a Framework Plan for redevelopment of the site. 
 To conduct all appropriate studies for planning and pre-development. 
 To identify and capitalize on relevant sources of funding for planning and development, including public and private resources. 
 To prepare the property for redevelopment. 
 To oversee the development process either directly or through a master developer. 
 To maintain a high degree of state, county, and local government oversight and participation. 
 To coordinate actions and interests of the State of Missouri, Cole County, and the City of Jefferson related to disposition of the 

property. 
 To adequately maintain and repair all facilities and land until 

they become the legal responsibility of other parties. 
 To take legal control of property at appropriate time(s). 

 
Proposed Governance and Powers 
 
Governance 
 
A board of directors will govern the corporation.  The board will be 
composed of ten members appointed by the State of Missouri, Cole 
County, and the City of Jefferson.  The composition of the board is 
derived to support the corporation's efforts in securing civic, public 
and private support for the mission of the corporation and to 
facilitate the governmental approval process that will be required to 
implement any project(s) proposed for the JCCC property and 
access corridors.  Members of the board of directors shall possess 
the skills, talents, and resources necessary to collectively fulfill the 
mission of the corporation.   
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Powers 
 
The board's powers will include:   
 To develop a comprehensive plan, Framework Plan, or redevelopment plan for the JCCC and to hold public hearings on the plans;  
 To create, develop, and implement plans for JCCC and the redevelopment of the JCCC and its access corridors, including traffic 

corridors, urban design corridors that address aesthetic issues and pedestrian connections, and infrastructure corridors, that include, but 
are not limited to street, sidewalks and utilities; 

 The development and implementation plans may provide for various uses, including but not limited to recreation, cultural, open space, 
historical, public space, and commercial uses;  

 To prepare, submit, and administer plans, and to participate in projects or intergovernmental agreements, or both, and to create reserves 
for planning, constructing, reconstructing, acquiring, owning, managing, insuring, leasing, equipping, extending, improving, operating, 
maintaining, and repairing land and projects that it owns or leases;  

 To provide for the insurance, including self insurance, of any property or operations of the board or its members, directors, officers and 
employees, against any risk or hazard, and to indemnify its members, agents, independent contractors, directors, officers, and 
employees against any risk or hazard; 

 To appoint an executive director to retain, and employ offices, agents, independent contractors, and employees to carry out its powers 
and functions; 

 To make and execute any contract with any agency of the state or federal government, any unit of local government, or any person or 
corporation; 

 To form an assessment taxing district encompassing the JCCC site, for the purpose of generating capital for carrying out the board's 
powers and functions, including but not limited to capital for public infrastructure; 

 To sue, initiate or appear in any proceeding; 
 To adopt and amend bylaws necessary or useful for carrying out any of its duties; 
 To acquire real or personal property, or any interest in real or personal property, including rights or easements by gift, purchase, 

transfer, foreclosure or lease; to improve, hold, sell with or without public bidding, assign, lease, rent, encumber, mortgage, loan or 
otherwise dispose of any real or personal property, or any interest in real or personal property, or mortgage interests owned or in its 
control, that may be less than market value, custody or possession and release or relinquish any right, title claim, lien, interest, 
easement, however acquired; 
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 To lease or rent any land, building, structure, facility or equipment comprising all or a portion of a projects, projects or part of a project 

for such amounts as the corporation determines; 
 To make and execute all contracts and other instruments necessary or convenient to the exercise of its powers. 

 
Citizen's Advisory Committee 
 
It is also recommended that a Citizen's Advisory Committee (CAC) be initiated to advise the board on issues that involve the public at 
large and to assist the board and public agencies in developing long term support for the project.  Citizen's Advisory Committees can be 
beneficial in lobbying for resources, such as federal grants and loans, and in providing a channel through which the board can 
communicate to the public on issues relating to the planning and development of the site. The CAC can be loosely organized and 
structured, and interest and participation from the committee will likely wax and wane in tandem with the types of activities being 
addressed by the board.   While the CAC would serve primarily in an advisory capacity, a representative from the CAC should be selected 
to serve on the board of the redevelopment corporation. 
 
 
Funding 
  
 Resources will be required in the pre-development stages of the project to cover costs such as engineering, architectural analysis, 

environmental and feasibility analyses to determine and refine development opportunities and project costs.   
 Resources will also be required to cover ongoing administrative and operations costs for the corporation and for maintenance of the 

facility property prior to redevelopment. 
 An individual and supporting staff should be recruited to manage and execute the functions of the board.  An important task for the 

executive staff will be to seek capital and administrative funds to assist in paying for pre-development costs and long-term operating 
costs of administering to the board in carrying out its objectives.  
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By-laws of Organization 
 
Upon incorporation and the official establishment of the redevelopment organization, the board should adopt by-laws that address the 
practical, internal rules of the organization.  The by-laws represent a code of internal rules that can be enforced and provide guidance, 
structure, and formality to the organization.   The by-laws may include, but not be limited to the following issues: 
 

 
Duties of board members  

 Board meeting attendance 
 Functions 
 Meeting requirements 

Executive Committee 
 Composition 
 Functions, duties 
 Meeting requirements (quorum, frequency) 

Terms of Office 
 Voting members 
 Non-voting members, if any 

Sub-Committees 
 Purpose 
 Duties 
 Minimum requirements for membership 
 Chairperson, if any 

Quorum and Voting Requirements 
 Full Board 
 Executive Board 
 Committees 

 
 



State of Missouri . Division of Design & Construction                                                        Master Plan for Redevelopment Process Definition Plan  
                               Jefferson City Correctional Center 
 
 
 
 

PARSONS HBA in association with                     RE - 7 

Development Strategies . Trivers Associates . TSI Engineering . William Tao & Associates . George Dickie Associates  

Redevelopment Entity 

Figure 12:  Redevelopment Entity Organizational Chart 

Meetings 
 Frequency 
 Annual meeting, if any 
 Place  
 Public disclosure guidelines or requirements 

Amendments to By-laws 
 Requirements for amending By-laws 
 Process for amending By-laws 

Additional Personnel 
 Executive director and staff, for 

example 
 Lines of accountability 
 Responsibilities of personnel  
 Personnel policies 

Conflict of Interest 
 Definition of conflicts of interest 
 Process for determining conflicts of 

interest 
 Process for resolving conflicts of 

interest 
Reporting Requirements (of the Board, to the State, 
County, City, if any) 

 Establish reporting requirements, if 
required or needed 

 Definition of reporting requirements 
 Time to deliver required reports, and 

product, and process 
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Figure 13:  Task Force Evaluation Method

Introduction

The Consensus Plan presented below represents hundreds of man-hours of work contributed from citizens, professionals, staff and elected
officials over the last eighteen (18) months.  While prepared by the Parsons HBA Team, the Consensus Plan is the product of a series of
events and activities sponsored and implemented by the State of Missouri, Division of Design & Construction.  On July 30, 1999, the
Division of Design & Construction prepared management task list for the JCCC redevelopment project.  Top on the list was the task,
“Organize Task Force”.  By December of 1999, the newly formed Task Force, made up of approximately 24 members, was in the process
of formulating the Evaluation of Values, Concepts and Priorities, a document that when coupled with the others listed below, would be the
basis for the preparation of the Consensus Plan.

The events and activities that the Consensus Plan is based upon included:
1. Evaluation of Values, Concepts and Priorities
2. The Design Charrette Process
3. Review and Input

Evaluation of Values, Concepts and Priorities

By February 2000 the Task Force had prepared an Evaluation of Values,
Concepts and Priorities document for the redevelopment of JCCC.  This
process formalized the Task Force’s views on a wide range of subjects
including:

1. Historic Value of the Property
2. Historic Value of the Buildings
3. Planning Values
4. Potential Uses

The following descriptions summarize the findings of the Task Force’s
Evaluation of Values, Concepts and Priorities.
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Part A - Historic Value of the Property

Ranking of Options (E high,G low)
E - Selected Buildings Inside the Walls
F - A Limited Group of Buildings
D - A portion of the Site Inside the Walls
C - Everything Inside the Walls
B - Everything Inside the Walls and a Few Other Buildings
A - ALL of the 142 Acre Site and Buildings
G - NONE of the 142 Acre Site and Buildings  

Part B - Historic Value of the Buildings

The Top 10 Buildings with Historical Value
1. Housing Unit 4
2. Housing Unit 1
3. Housing Unit 3A & 3B
4. The Wall & Towers (Upper Yard)
5. Gas Chamber
6. Centennial Cells
7. I-Hall
8. The Wall & Towers (Lower Yard)
9. Shoe Factory
10. Potato House

Figure 14:  Aerial View Looking West
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Figure 15:  Aerial View Looking North

Part C - Planning Values

Rankings of Planning Values
1. Cost Effectiveness
2. Historic Preservation
3. Community Acceptance
4. Local Usability
5. Compatibility
6. Vistas
7. Tourism
8. Maximum Diversity
9. Recreation
10. Economic Impact
11. Long Term Flexibility
12. Open Space
13. Cost to Taxpayer

Part D - Potential Uses

Ranking in Order of Perceived Benefit
1. Riverfront Park
2. MSP Museum
3. Historic Sites
4. Access to Adrian’s Island
5. Retail Shops
6. Park (Picnic Areas, Trails, etc.)
7. Performing Arts Center
8. Natural Green Space
9. Riverboat Landing Site
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Figure 16:  Aerial View Looking East

Part D - Potential Uses (continued)

10. Other Museums
11. Federal Courthouse
12. Tourist Information Center
13. Hotel
14. Public Land - Open Spaces
15. Private Office Space
16. State Government Office Space
17. Green Ways Trail Connection
18. Outdoor Recreation Complex
19. Film Site or Studio
20. Amtrak Station
21. Exhibition Hall
22. Bed & Breakfast
23. Office Building Campus
24. Convention Center
25. Reserve Land for Future
26. Office for JC Chamber
27. Jail Conversion of Super-Max
28. Winery
29. Boat Slips
30. State Warehouse Facilities
31. 2nd Public High School
32. Youth Hostel
33. Duplex / Townhomes / Condominiums
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Figure 17:  Aerial View Looking Southeast

Part D - Potential Uses (continued)

34. Light Industrial
35. Convenience Stores
36. Affordable Housing
37. Homeless Center
38. Single Family Homes
39. Camping Sites for RV’s

Potential Uses Proposed by Write-Ins to the Survey
• Science Center (River Theme)
• Entertainment District
• Training Facility (Fire, Law Enforcement, EMT)
• Restaurants
• Farmers Market
• Multiplex Movie Theaters
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Figure 18:  Typical Design Submittal (The Shoe Team)

The Design Charrette Process

The Design Charrette process provided nine (9) distinct and different solutions for the redevelopment of JCCC.  Rather than indicate
winners or losers, each Charrette solution was evaluated for its Positive Design Elements.  Those elements were identified and grouped by
plan name and team name as shown below. Each Positive Design Element was identified as a concept that might enhance the development
of the Consensus Plan. Each Charrette solution listed below contains several of the design principles that were considered by the planning
team to be of value in the preparation of the Consensus Plan.

Positive Design Elements

RivEscap (The Shoe Team)
• Linkage to riverfront
• Historic District core site plan
• Community blend through vehicular circulation

PubTm (The Barrow Team)
• Federal Courthouse using Super Max
• Improved access at eastern half of the site
• Natural Preservation at eastern third of site
• Extensive Trails
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Figure 19:  Typical Design Submittal (The Dog Team)

Positive Design Elements (continued)

Redev (The Hat Team)
• Community integration
• Alignment of prominent features
• Strong land use zoning
• Multi-family
• Hotel/Villa complex
• Corner green space
• Strong site organization

RecyBldg (The Dog Team)
• Federal court house superblock
• Structure parking at quarry grade change
• Semi-pro baseball stadium

Legend (The Ship Team)
• Unique combination of community facilities (convention

center / community center / botanic garden)
• Emerging architectural and site themes

TowLt (The Thimble Team)
• Preservation of Natural Area
• Development of a strong design theme
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Figure 20:  Typical Design Submittal (The DNR Plan)

Positive Design Elements (continued)

MoInst (The Iron Team)
• Enhanced roadway access between site and community
• Well defined land use zoning
• Urban space forms
• Site planning concepts
• Creation of quality spaces

SiteZone (The Car Team)
• Good definition of museum district
• Connection between hotel / conference / restaurant
• Retain Building Facade at historic district
• Connection to river at core activity area

Although the Division Of Natural Resources did not participate
in the design charrette process, DNR subsequently submitted a
“design solution” for the JCCC site.  The DNR plan was
evaluated along with other charrette solutions and found to
contained the following positive design elements:

DNR Plan
• Preservation of natural resources
• Recreation opportunities
• Educational and cultural facilities
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Figure 21:  Planning Advisory Team Workshop

Review and Input

During the 100-day period in which the Consensus Plan was prepared, there were a total of 11 events in which design concepts were
presented, reviewed, comments received and revisions made to the plan.  Listed below are the events that guided the preparation of the
Consensus Plan.

1. Task Force Workshop #1, August 24, 2000 7.  Task Force Workshop #3B, October 18, 2000
2. Task Force Workshop #2, August 24, 2000 8.  Planning Advisory Team Workshop, October 25, 2000
3. Oversight Committee Meeting, September 14, 2000 9.  Task Force Workshop #4, November 1, 2000
4. Task Force Workshop #3, September 21, 2000 10. Public Input Meeting, November 1, 2000
5. Public Input Meeting, September 28, 2000 11. Joint Meeting-Oversight & Task Force, November 16, 2000
6. Task Force Workshop #3A, October 4, 2000

Each Task Force workshop event provided guidance in the preparation of the
Consensus Plan.  Material was presented and discussed until general agreement
was reached with the members in attendance.  Often, the plan was modified to
address concerns offered by members of the Task Force.

Two public input meetings were conducted to solicit comment from the general
public.  Most concerns from the public centered around access to the site and the
impact upon the surrounding neighborhoods.  Again, the Consensus Plan was
fine-tuned to reflect citizens’ concerns while maintaining the integrity of the
Consensus Plan.

A Planning Advisory Team workshop was conducted for the purpose of an
independent review of the Consensus Plan process and product.  Comments from
this workshop helped to refine the scope and ultimate feasibility of the
Consensus Plan.  The Planning Advisory Team was composed of city planners,
urban designers, architects, engineers, historians, economists and developers.
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Figure 22:  The 142 Acre JCCC Site

The Planning Process

The Parsons HBA Project Team prepared the Consensus Plan based on site visits, cursory facility review, data collection and familiarity
with the Jefferson City region.  The primary basis of the design concepts contained in the Consensus Plan are stated on page CP – 1. The
following diagrams are illustrative in nature and should not be construed as market endorsements or a statement of financial feasibility.
This plan is intended to be the launch point of further study, analysis and public participation in the months ahead.   Additionally, the
Consensus Plan is intended to be as inclusive as possible, so as not to eliminate future development opportunities for the community.  It is
suggested that the broadest interpretation of land uses and program items be maintained until a Framework Plan is prepared.  The chapter
titled “The Planning Process” describes in more detail the future events associated with the preparation of the Framework Plan for the
redevelopment of the Jefferson City Correctional Center.

The Consensus Plan Formulation

The Consensus Plan, as stated above, is a
product of the Task Force’s efforts, the
charrette design solutions and an iterative
process of plan review and modification.
The Parsons HBA team has prepared the
Consensus Plan utilizing the following
outline:

1. Community Impacts
2. Streetscape/Access Corridors
3. Land Use Designations
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Figure 23:  Community Impacts

Community Impacts

The redevelopment of the JCCC will have an impact on the surrounding neighborhood, downtown Jefferson City and the capitol complex.
The Consensus Plan identifies this community fabric interface and the plan illustrates the necessity to provide linkages, corridors and
gateways to the surrounding community.

Streetscape/Access Corridors

The JCCC site is connected to the
neighborhoods, downtown and
capitol complex through the
existing street system.  The street
corridors offer a wide range of
positive impacts on
redevelopment potential.  The
streetscape/access corridors can
offer utility corridors, traffic
access, and a visually enhanced
environment for pedestrians and
motorists.  Utility corridors and
connections needed to serve the
JCCC currently exist and will be
maintained as the facilities are
still in use.  Future planning,
programming and preparation of
capital improvement budgets by
the City of Jefferson, and other
agencies should now anticipate
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Figure 24:  Neighborhood Impacts

the future requirements of the JCCC redevelopment potential.  Likewise, corridors to the site will need to be enhanced to provide adequate
traffic access to and from the site.  The Consensus Plan identifies this as a planning issue that will allow the city and other agencies time to
properly plan for the necessary enhancements.

Vehicular access to the JCCC site will be one of the single most important factors in the successful redevelopment of this complex.  Access
to the neighborhoods, the other surrounding districts and the highway system must be direct, attractive and functional, and it must happen
early in the development process.  The Consensus Plan provides city, state and federal authorities with the challenge to address the site
access issue early in the redevelopment process.  While no specific solution is offered in the Consensus Plan, the early alert has been issued
via this plan.

Aesthetic enhancements to the
streetscape will also be critical to the
successful redevelopment of JCCC.
Enhancements to the public
streetscape signals community
support for private development as
well as provides a positive, attractive
setting for future employment
centers.  Streetscape linkages
provide physical and visual
connections to other community
districts. Downtown Jefferson City
streetscape improvements can be
extended to the JCCC site providing
continuity in signage, street tree
plantings, site furniture, pavement
types, cross walks and traffic control
devices.  Similar extensions of the
streetscape to the capitol complex
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Figure 25:  The Program Statement

can link employment, business and entertainment centers one to the other through walkway connections, mass transit or individual vehicles
via streetscapes that are well designed, functional and an incentive to development.

Other streetscape/access corridors that provide connection to the community include linkages to Lincoln University, U.S. Highway 50 and
Ellis-Porter Park. These corridors will also provide numerous opportunities that will not only integrate the JCCC into the community but
also upgrade conditions throughout the City of Jefferson.

Land Use Designations

Building on the materials generated by the Task Force, the Parsons
HBA Team began the initial efforts in preparation of the Consensus
Plan.  The tasks involved in this activity included a program statement
and the preparation of an illustrative site diagram.

The Program Statement was prepared utilizing the Task Forces’
Evaluation of Values, Concepts and Priorities, grouping similar or
functionally compatible elements together and separating non
compatible uses one from the other. Several major land use titles
formulated through the design charrette process were identified as
representative of program items and design charrette solutions. These
titles included:

� Judicial Center Area
� Historic Area
� Community Area
� Office Area
� Landing Area
� Entertainment Area
� Natural Resources Area
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Figure 26:  “Bubble Diagram”

Program elements from the Task Force and the design charrette process were grouped and assigned under these titles.  The resulting
Program Statement was then reviewed with the Task Force, the public, the Oversight Committee, the Planning Advisory Team and
Division of Design & Construction staff representatives.  Once general consensus was reached on the Program Statement, an illustrative
bubble diagram was created to indicate within the physical constraints how the land within the 142 acres of the JCCC site might ultimately
be redeveloped.  Three “bubble diagram” alternative solutions for the redevelopment of JCCC were formulated, discussed and modified
with the aid of the Task Force, comment from the public and conformation from the Planning Advisory Committee. As a result of this
process a Consensus Plan was formulated, a plan
founded on two key principals:

1. There is a core group of buildings that must be
retained, and

2. The site must have good, well defined vehicular
access

The first assigned “land use” to the bubble diagram and
subsequently to the Consensus Plan, was the
establishment of a historic area.  The second element
applied to the site diagram was the indication of a
parkway from the western beginning of the site, through
what is now the prison wall, connecting in with East
Capitol Avenue near Benton Street.  Secondary access
from Chestnut to the new parkway loops the area
immediately east of the prisons’ east wall and ties into
Riverside Drive.  The exact locations of these roadways
have not yet been determined; however, the concept of
adequate vehicular access is generally accepted as a
primary prerequisite for redevelopment.  The following
diagrams and descriptions illustrate the findings and
consensus of the Task Force.
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The Consensus Plan
Illustration

The consensus plan incorporates
the discussion and direction of
the Task Force based on their
previous study efforts, the results
of the design charrette process
and the Parsons HBA team’s
interpretation of project planning
issues.  The seven general “land
use” categories are shown on the
Consensus Plan.  Each area is
defined by color, indicating
where certain activities should be
allowed to develop.  The
activities within each area were
derived during the process of
developing the Consensus Plan.
The Consensus Plan consist of
the following 7 areas:

� Judicial Center Area
� Historic Area
� Community Area
� Office Area
� Landing Area
� Entertainment Area
� Natural Resources Area Figure 27:  The Consensus Plan
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Figure 28:  The Judicial Center Area

Judicial Center Area

Judicial Center Area

The Judicial Center Area is located on the western end of
the JCCC property and occupies area on both sides of the
prison wall.  The Judicial Area will be served by an
extension of Marshall Street, which is also the proposed
site parkway.  The parkway, from East State Street curves
to the west and intersects with the proposed extension of
Lafayette Street. The existing prison walls on the east and
south boundaries of this area are proposed to be eliminated.
The proposed potential uses for this area include:

1. Federal Courthouse
2. Private Office Space
3. State Government Offices
4. Attorney General
5. Public Defender
6. State Legal Entities
7. State Corrections
8. Water Safety
9. Jail Conversion of Super-

Max
10. Support Retail / Commercial
11. Parking
12. Pedestrian Linkages
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Historic Area

Figure 29:  Historic Area

Historic Area

The Historic Area was by far the easiest area to identify
and define on the Consensus Plan.  This same area
however, offers the greatest of challenges to retain,
renovate and preserve the history of the area.  While
further study will be required to confirm the adaptive
reuse potential of selected buildings, several structures
have emerged as highly desirable for reuse in the
Consensus Plan.  These buildings form the core of the
Historic Area and include housing units 1 through 5
and the gas chamber building.  Potential uses for these
existing historic structures and other uses include:

1. Historic Site
2. Prison Museum
3. Riverfront Park Linkage
4. Adaptive Reuse of Selected Buildings

Inside The Walls
5. The Upper and Lower Walls
6. Support Retail / Commercial
7. Other Museums
8. Tourist Information Center
9. Film Site or Studio
10. Educational
11. Parking
12. Pedestrian Linkages
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Community Area

Figure 30:  Community Area

Community Area

 The Community Area is located immediately south of
the historic district and occupies the sites currently
known as the upper yard and the lower yard inside the
prison wall.   The historic wall with proposed selected
“wall openings” and pedestrian promenades offer many
opportunities to link the JCCC redevelopment into the
neighborhood fabric.   The physical location of the
Community Area also provides a reasonable land use
transition between the existing neighborhoods and the
entertainment and office districts to the north and east.
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Community Area (continued)

Activities appropriate for the Community Area include:

1. Riverfront Park Linkage
2. Pedestrian Linkages
3. Natural Green Space
4. Other Museums
5. Tourist Information Center
6. Chamber Office
7. Public Land Open Space
8. Greenway Trail Connection
9. Outdoor Recreation Complex
10. Youth Hostel
11. Community Center
12. Adaptive Reuse of the Upper and Lower

Walls
13. Farmers Market
14. Parking Structure
15. Urban Plaza
16. Office Space
17. Amphitheater

Figure 31:  Community Area Detail

Community Area
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Figure 32:  Entertainment Area

Entertainment Area

Entertainment Area

The Entertainment Area is located north and east
of the Historic Area.  Priority within this area
will be to investigate the potential adaptive reuse
of several selected structures including the Shoe
Factory, the Furniture Factory, the License Plate
Factory and the Potato House.  Potential uses for
the adaptive reuse and new development in this
area might include:

1. Support Tourism Retail Shops
2. Performing Arts Center
3. Hotel / Villas
4. Greenway Trail Connection
5. Exhibition Hall
6. Bed & Breakfast
7. Convention Center
8. Winery
9. Science Center
10. Restaurants
11. Brewery
12. Other Museums
13. Parking
14. Pedestrian Linkages 
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Figure 33:  Office Area

Office Area

Office Area

The majority of the Office Area is located outside the
existing prison wall.  The wall in this area will be
ultimately removed so that the Historic, Entertainment and
Community Areas will be in close proximity to the Office
Area, thus developing a mixed-use synergy.  The Office
Area is at the cross roads of the propose parkways,
providing this area with excellent vehicular and pedestrian
access.  With a large portion of this area outside the
existing prison walls, new office development is not
necessarily tied to the decommissioning schedule.
Development potentials within this area include:

1. Private Office Space
2. State Government Offices
3. Exhibition Hall
4. Office Building Campus
5. Support Commercial / Retail
6. State Warehouse
7. Light Industrial (State Support)
8. Archives
9. Maintenance
10. Back Office Space
11. Conference Center
12. General Office Space
13. Parking
14. Pedestrian Linkages
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Figure 34:  Landing Area (river & trail)

Landing Area (river)

Landing Area
(trail)

Landing Area (river & trail)

The Landing Area is composed of two sites,
physically located on the north side of the JCCC
redevelopment property. The west Landing Area
(river) is located north of the intersection of extended
Lafayette Street and the proposed parkway, the east
Landing Area (trail) will be located at the existing
terminus of Chestnut Street at the railroad tracks.
The west landing will be accessible to the rivers’
edge with pedestrian connections to the Historic and
Entertainment Areas.  From this vantage point
visitors will have a dramatic view of the river and
surrounding landmarks.  The east landing area will
serve as a multi-modal exchange, interfacing trails,
roadways, rail, and pedestrian promenade connection
to the Entertainment and Office Areas.   The potential
uses for this area include:

1. Excursion / Riverboat Landing
2. Observation Deck / Tower (Pedestrian

Only)
3. Riverfront Commercial
4. Amtrak Station
5. Pedestrian Linkages
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Figure 35:  Natural Resource Area

Natural Resource Area

Natural Resource Area

The Natural Resource Area is the single largest land mass in the
Consensus Plan.  Much of the states’ resource on the eastern half of
the 142 acres is mature woodlands offering spectacular views of the
Missouri River and a unique habitat for native flora and fauna.
Preservation of the natural resource this close to the capitol complex
and Jefferson City’s urban fabric is a high priority for the Task
Force.  Acceptable uses for this area include:

1. Riverfront Park
2. Active and Passive Recreation
3. Picnic Areas, Trails
4. Natural Green Space
5. Public Land Open Space
6. Greenway Trail Connection
7. Retreat Lodge
8. Botanical Gardens
9. Amphitheater
10. Walking / Biking Trails Linked to Community and

 KATY Trail
11. Parking
12. Pedestrian Linkages
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Figure 36:  Additional Program Items

Additional Program Items

Additional Items considered of value by the Task Force which should be
considered for inclusion in the future planning of the JCCC site are:

1. Access to Adrian’s Island
2. Link to Existing Transportation Network
3. Loop Roadway Through Site
4. Improve Circulation at Peripheral Roadways
5. Trolley / Bus Connection to Site
6. Streetscape Linkage to Lincoln University
7. Streetscape Linkage to Downtown & Capitol Complex
8. Streetscape Development of Critical Roadways
9. Pedestrian Circulation / Access
10. Pedestrian Entry Plaza Development
11. Pedestrian Linkage with Adjacent

 Development Areas
12. Wall and Towers
13. Wall Openings
14. Reserve Land For Future
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The Consensus Plan

The consensus plan was
developed based on Task Force
study efforts, the results of the
design charrette process and the
Parsons HBA team’s planning
process.  The seven general
“land use” categories shown on
the Consensus Plan indicate
where certain activities should
be allowed to develop.  The 7
areas include:

� Judicial Center Area
� Historic Area
� Community Area
� Office Area
� Landing Area
� Entertainment Area
� Natural Resources Area

Figure 37:  The Consensus Plan
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Introduction

The emergence and formulation of the redevelopment planning process for the Jefferson City Correctional Center (JCCC) began in July
1999 and will most likely continue for the next several years, while the redevelopment transitions from planning and design to
implementation.  The preparation of the Process Definition Plan represents the beginning of the planning activities and the formulation of
the elements of the Framework Plan.

The Preamble

The planning process was started by the State of Missouri,
Office of Administration, Division of Design & Construction
on July 30, 1999 and progressed quickly to the formulation of
an Oversight Committee and Task Force whose purpose for
redevelopment stated that:

1. A new JCCC facility would be constructed
2. The existing facility is no longer needed as a

correctional center
3. Planning of redevelopment is essential

Guided by a set of principles that continue (and will continue)
to direct the planning process, the Task Force through the
State of Missouri selected a planning team lead by Parsons
HBA to assist in the planning of the redevelopment of the
JCCC.  The goals set forth included:

1. Support broad involvement and participation in
redevelopment planning

2. Seek the highest and best use of the site

Figure 38:  Task Force Mission
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Figure 39:  Redevelopment Entity Organizational Chart

3. Address redevelopment costs and value of property
4. Prepare a consensus plan for redevelopment to provide the greatest benefit to all

The Process Definition Plan

The initial planning effort, titled the Process Definition Plan is composed of the following three components:

1. The description of an independent entity to guide and
administer the redevelopment effort

2. The development of a consensus plan that combines the
values of the Task Force with the positive design
attributes contained in the design charrette solutions,
and

3. The preparation of a methodology to continue the
planning process after the initial plan is completed

The plan was started in late August 2000 and completed in
100 days with general consensus from the Oversight
Committee, Task Force and citizens that participated in the
public input sessions. The Process Definition Plan was
presented to a joint meeting of the Oversight Committee
and Task Force at a public forum on November 16, 2000.

The completion of the Process Definition Plan also marked
the completion of the Task Force’s duties and
responsibilities.  Future direction, guidance and input will
be channeled through the redevelopment entity.
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Figure 40:  Planning Process –  Framework Plan

The Framework Plan

As stated earlier, one of the purposes of the
Process Definition Plan is to define the
future planning activities subsequent to
completion of this plan. To that end, the
next planning process has been identified
as the “Framework Plan”.

The Framework Plan components define
the process and approach that will be
required to complete the various planning
tasks.  The central component of the
Framework Plan is the redevelopment
entity, which will consist of:

1. An organization, responsible for
oversight of the planning process

2. The planning management team
(the State of Missouri, Division of
Design & Construction) responsible
for the technical oversight of the
planning process

3. The planning team, the consulting
team commissioned to prepare the
technical, functional and creative
solutions of The Framework Plan
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The redevelopment entity will take on the duties
and responsibilities that have been previously
assigned to the Task Force.  As the complexity of
the planning process and decision process
increases, the oversight responsibilities of the
redevelopment
entity may be delegated to subcommittees and to
the planning management team.  A key task of the
redevelopment entity will be the inclusion of the
community in the preparation of the Framework
Plan.

The planning management team responsibilities
are envisioned as being completed by the Division
of Design & Construction.  Utilizing the resources
and experience of the division, the planning
management team will oversee the contract
administration, planning schedule, implementation
planning and will ensure that the Framework Plan
is comprehensive in approach, scope and product.

The planning team will provide the methodology,
technical expertise and creative skills to complete
the Framework Plan while exploring the
opportunities for implementation of the
redevelopment plan.  It is envisioned that the
Framework Plan will be completed in three
distinct but linked components.  The first is the
feasibility component.

Figure 41:  Existing Conditions Map
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Figure 42:  Aerial View of the Site Looking West

Feasibility Component

The three objectives of the feasibility component of the Framework Plan include:

1. Identify market-based development opportunities
2. Evaluate economics of redevelopment
3. Assess public benefits through multiplier and

fiscal impacts
 

 In order to accomplish these objectives, the tasks
below will lead to a preliminary market and program
potential suitable for the Framework Plan.  It is
anticipated that greater detail and analysis will have to
follow once general agreement has been reached on
development possibilities and parameters.
 

1. Review, analyze, and summarize market
support data

2. Prepare an economic analysis of the greater
Jefferson City and mid-Missouri economy and
an evaluation of the potential for "capturing"
future economic changes and growth including
means for doing so

3. Conduct interviews of key individuals and
groups to explore development and
implementation possibilities

4. Prepare a briefing paper that expands on the
previous interim report on economic
potentials, implementation options, and
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Figure 43:  Existing Site Structures

summarizes strengths, weaknesses, opportunities, and
threats (SWOTs) across market niches

5.  Determine a range of costs and revenues for
redevelopment of the various use potentials

6. Determine prospective "gap" between costs and
revenues and identify programs and incentives to close
the gap

7. Prepare a briefing paper on potential economic and
fiscal impacts coupled with prospective solutions for
closing the financing "gap"
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Figure 44:  Housing Unit 3

8. Draft recommended “first directions” report for economic development
and implementation plus detailed steps for second phase of economic
and implementation analysis

 Community Component

The second primary element of the Framework Plan is the community
component, which will achieve the following objectives:

1. Put the Framework Plan in neighborhood and community context
2. Facilitate public involvement and communications
3. Integrate land use, urban design, infrastructure and traffic planning

principles into the plan

The tasks below will lead to a preliminary community and urban design plan
program suitable for the Framework Plan.  It is anticipated that greater detail
and analysis will have to follow, once general agreement has been reached on
development possibilities and parameters.

1. Prepare an inventory and analysis of community context and formulate
public participation program

2. Review land use/development patterns/policies and infrastructure for
incorporation into the plan

3. Design and set up web site for project status and input
4. Prepare a parks and recreation needs analysis as impacted by the plan
5. Identify and evaluate relationships between land uses within the study

area and evaluate spatial, urban form, pedestrian and transportation
links to and from the site

6. Evaluate urban landscape, districts, edges, cultural features and
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Figure 45:  Potato House

examine viability, physical condition, compatibility among uses
7. Prepare technical memorandum summarizing existing conditions and policies influencing redevelopment potential along with an

"opportunities and constraints" map illustrating those factors
8. Prepare a concept formulation and program statement, sketch concept plan, preliminary site concept details and guidelines and

concepts sketches to illustrate the vision of the project
9. Prepare implementation recommendations, cost budgets and strategies for phased development

 Facility Component

The final primary element of the Framework Plan is the facility
component which includes site development, architecture &
building systems.

 The site development portion of the component will include:
 

1. Site inventory & analysis
2. General land and facility use analysis
3. Natural resource overview & analysis
4. Landscape, vegetation, topography & slope analysis,

hydrology analysis
5. Urban design analysis, spatial analysis
6. Cultural resources of the site (identified and defined

within other parts of this study, will be identified and
mapped

7. A view shed analysis will be conducted to identify key
and/or dramatic

8. Identify predominant architectural styles, themes and
building materials
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Figure 46:  Super Max

9. Review of site to identify park and recreation type
resources and opportunities on the project site. This
would include review of resources related to
passive/natural areas and active recreation facility
development

10. Prepare an existing conditions summary
11. Feasibility and program analysis
12. Concept formulation & program statement
13. Prepare rough order of magnitude “conceptual planning

level” development cost estimates
 
 The architecture & building systems (HVAC & structural)
portion of this component will include:

1. A comprehensive evaluation of the existing JCCC
structures which includes drawing recognizance,
establish backgrounds, walk through buildings,
document findings, photo documentation, develop base
building site plan, study and identify potential uses

2. Review architectural concepts, prepare evaluation and
develop reuse concepts

3. Prepare a comprehensive plan that includes
alternatives, preliminary costing, adaptive reuse
recommendations

4. Review and document site utilities (electricity, steam,
gas, chilled water)

5. Concept formulation & program statement
6. Prepare rough order of magnitude “conceptual

planning level” development cost estimates
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 Other Activities
 
 The initial environmental activities associated with the Framework Plan include:

1. Review and evaluation of existing facilities and documents
2. Review of existing architectural and building systems
3. Phase I environmental site Assessment
4. Prepare preliminary Archeology studies and coordinate with state and federal agencies

Summary

The Framework Plan will provide the planning guidance for the redevelopment of the Jefferson City Correctional Center for years to come.
As with any plan it will require frequent updates and modifications to reflect changing opportunities and market conditions.  The initial
planning of the Framework Plan should take approximately nine months to complete.


